

CLIENT SNAPSHOT

INSTITUTION TYPE	College	REGION	East
STATE	Maharashtra	PRIORITY	High
STATUS	Completed	IMPLEMENTATION STATE	Go Live
CSM	Test PM	RM	—
PM	—	SALES OWNER	—
CONTRACT START	—	CONTRACT END	—
GO-LIVE DATE	2026-08-07	KICKOFF MEETING DATE	2026-07-29
BILLING/GO-LIVE DATE	—	MASTER DATA STATUS	—

Phase1

Completed100%

Kickoff · 100% complete

Activity	Priority	Status	Progress	Due Date
Requirement Gathering	Medium	Completed	100%	—
Stakeholder Identification	Medium	Cancelled	0%	—
Scope Confirmation	Medium	Completed	100%	—
Timeline Approval	Medium	Completed	100%	—

Institutional Calendar · 100% complete

Activity	Priority	Status	Progress	Due Date
Demo of the functionality	Medium	Completed	100%	—

Learning Managment System · 100% complete

Activity	Priority	Status	Progress	Due Date
Syllabus and Session Planning	Medium	Completed	100%	2026-07-21
Resource Upload	Medium	Completed	100%	—
Quiz, Assignment and Discussion Forum	Medium	Completed	100%	2026-07-13
Analytics and Gradebook	Medium	Completed	100%	—

Booth Mangmeent · 100% complete

Activity	Priority	Status	Progress	Due Date
Feed	Medium	Completed	100%	—